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The U.S. Environmental Protection Agency (EPA) is amending its

September 30, 1997 Preliminary Close Out Report (PCOR), which

documents the completion of all construction activities for the

Winthrop Landfill Superfund Site ("the Site") in accordance with

Procedures for Completion and Deletion of National Priorities

List Sites and Update (OSWER Directive 9320. 2-3C) and in

accordance with the National Contingency Plan (NCP) .


The September 30, 1997 PCOR states that the potentially

responsible parties are working with EPA and the Maine Department

of Environmental Protection to plan the installation of a fourth

extraction well in October 1997. This extraction well will work

in conjunction with the ongoing Groundwater Treatment and

Extraction System (GWETS) to treat an identified hot spot on the

landfill. Installation of this extraction well is above and

beyond the design requirements; the PRPs are conducting this work

on a voluntary basis only in an attempt to expedite clean-up and

allow them to shut down the GWETS sooner than currently

anticipated.


This amendment documents the completion of the installation of

the fourth extraction well. Extraction well #4 was initially

installed during the week of October 13, 1997, however, depth to

bedrock was shallower than anticipated. A second extraction well

(#4-B) was constructed November 19, 1997. These two wells will

work in tandem at approximately 3-5 gallons per minute.


This amendment does not change the schedule for remaining

Remedial Action activities outlined in the September 30, 1997

PCOR. EPA still anticipates that the operational and functional

period will end and long-term response will begin in September

1998.
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